



CLINTON COMMUNITY SCHOOLS

340 E. Michigan Avenue

Clinton, Michigan 49236-9564

(517) 456-6501 Superintendent's Office

Dear Redwolves Parents/Families,

Fall 2023

Bond Project Highlights at Clinton Community Schools

As we enter the fall season of 2023, Clinton Community Schools remain committed to advancing the improvements outlined in the bond approved by District voters in 2021. We are excited to bring you up to date with the progress and eagerly anticipate experiencing the enhanced features and conveniences that these new and updated facilities will offer. We express our heartfelt gratitude to our community for your unwavering support and investment in Clinton Community Schools!

While we are fortunate to have moved past the most challenging phases of the COVID-19 pandemic, its residual effects continue to impact us. One such challenge has been significant delays in receiving essential construction materials. Unfortunately, these delays, beyond the control of the District, its designers, and contractors, have posed some hurdles to our project timelines. Nevertheless, our dedicated contractors are making commendable progress on the bond projects.

In keeping with our tradition of transparency, we are excited to provide updates on the ongoing and recent improvements within the new high school addition. Moreover, we are pleased to announce that new drone pictures will be forthcoming, offering a unique perspective on the progress of the high school addition. As always, we kindly ask that you exercise caution when driving near the construction area.

Elementary School:

The classroom doors and hardware project is experiencing delays. However, if materials arrive earlier than anticipated, the contractors will commence work promptly. For those aspects of the project that cannot be completed before the start of the 2023-2024 school year, the contractors will conduct work after school hours and on weekends during the academic year.

Current High School:

Roof Top Units (RTU) Replacement: Work is almost complete to replace the aging HVAC system in the current high school. We expect all RTUs to be replaced by the fall of 2023.

Variable Air Volume (VAV) Systems: Variable air volume (VAV) boxes have been delivered, and their installation is almost complete. VAV systems optimize the distribution of air in an energy-efficient manner by adjusting the amount and temperature of distributed air.

Fire Alarm Upgrade: The upgrade of the fire alarm system has commenced at the existing high school.

We appreciate your patience and support as we navigate through these challenges and continue to make significant strides in our bond projects. Rest assured, our commitment to providing safe, modern, and efficient learning environments for our students remains unwavering.

Thank you for being part of the Clinton Community Schools family. We look forward to sharing more updates and the new drone pictures as our projects progress.

Yours in Academics,

Kevin Beazley
Superintendent
Clinton Community Schools



The banner features the Clinton High School logo on the left, which includes a stylized red and black 'C' with a tiger head. To the right of the logo, the text 'Clinton High School' is written in a large, red, serif font, with 'Addition & Improvements' in a smaller, black, sans-serif font below it. In the top right corner, there are two logos: 'IDI ARCHITECTURE ENGINEERING CONSULTING' and 'Wolgast CORPORATION' celebrating its 75th anniversary.



Thank You Voters!
Your 2021 Bond Dollars at Work!



We want to extend our heartfelt gratitude to the voters of our community for their unwavering support of the bond. Your investment in our facilities is a testament to our shared commitment to the future of our students, families, and the entire community. It is a foundation upon which we will build for generations to come, and your trust in our vision is deeply appreciated.